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CONTRACT NO.  52374/00D090

CONTRACTOR  Hickey Marine

SUPERINTENDENT  Greg Speyer

DAY OF WEEK & DATE:

Tuesday, February 20, 2001

REPORT NO. - 019

WEATHER  Partly Cloudy

TEMPERATURE 45-55

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL.:

Hickey Marine -
Port Navigation -

MAJOR EQUIPMENT ON JOB (Slzelcaggcml and hour§L :

Hickey Marine -
Port Navigation -

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

8:40 am Per telecon from Greg Speyer (Hickey), he inquired when Terminal 6 was available for dredging. | contacted Gail
(OPS) and confirmed that Berth 604/605 were open tomorrow. Gail indicated that Hickey should start at Berth 604 and move to
Berth 605.

3:10 pm Per telecon with Greg Speyer, they would start at 9:00 or 10:00 am tomorrow. | mentioned the need to dredge the area
upstream from the dredge area indicated on the Project Plans. Greg indicated that he needed to talk to John Durst (Port CCM)
or Walt Haynes (Port Engineer) about the additional dredging. | left a message for John Durst.

TESTS PERFORMED:

PHONE LOG:

SITE PHOTOSIVIDEOS TAKEN: FORGE ACCOUNT WORK/ CHANGES ENCOUNTERED:
INSPECTOR Frank Schmidt HRS DATE
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